COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 28/ 2003

ESTI MATE SUMVARY 12: 00: 55
CONTI D: C14207 ESTI MATE NO. 0002 PROG SPEC YR: 2002
PCN: 14207-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 39.0 DAYS TIME ALLOW 80 WORK DAYS
Ark River to Sheridan Lake PERCENT TI ME: 48.75 ORI G TI ME ALLOW 65 WORK DAYS
PRQIECT NO STA 3851-015
Ark River to Sheridan Lake
NAVE OF ROAD: 385A
PRQIECT COUNTI ES: PROVERS Kl OWA
CONTRACTOR:
D. G- HUSKI N CONSTRUCTI ON CO. PAY PERI OD ENDI NG 05/ 27/ 2003 DATE TI ME STARTED 04/01/2003
BOX 61 DATE LET 02/ 27/ 2003 DATE WORK BEGAN
TRINI TY RANCH ROAD DATE AWARDED 03/ 07/ 2003 DATE TI ME SToPPED 01/13/2004
DATE CONTRACT EXECUTED  03/27/2003 DATE ACCEPTED 01/13/ 2004
VWETMORE CO 81253 719- 784- 0415 DATE NOTI CE TO PROCEED 04/ 01/ 2003
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJIECT AMI: $ 2,812, 766. 44 PARTI Cl PATI NG $ 2,261, 010. 84 $ 1, 480, 817. 28
AWARD PRQIECT AM: $ 2,535,390.57 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 80. 38% TOTAL EARNI NGS 2,261, 010. 84 1, 480, 817. 28
FUNDS AVAI LABLE: $ 551, 755. 60 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,261, 010. 84 1, 480, 817. 28
TOTAL CLAI VB $ 0. 00 RETAI NAGE -433.36 -246. 93
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 2,260, 577. 48 1, 480, 570. 35
Ll QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 2,260, 577. 48 1, 480, 570. 35
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 1, 480, 570. 35

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D
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C14207
14207-BI D
STA 3851-015

| TEM
DESCRI PTI ON

*REMOVAL OF DELI NEATOR

*REMOVAL OF ASPHALT MAT ( PLANI NG)

*REMOVAL OF GROUND SI GN

*REMOVAL OF FENCE

REM GDRAIL TY 3

*REMOVAL OF END ANCHORAGE

BLADI NG

TOPSO L

*EROSI ON BALES (WEED FREE)

WATER

* SEEDI NG ( NATI VE)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD

UNITS QTY TO DATE

UNI'T PRI CE

621. 000 621. 000
EACH 0. 000
0. 90000 621. 000
3, 248. 000 3, 248. 000
SY 0. 000
4.71000 3, 248. 000
26. 000 0. 000
EACH 0. 000
55. 00000 0. 000
24,935. 000 0. 000
LF 24,935. 000
0. 25000 24,935. 000
1, 205. 000 0. 000
LF 0. 000
3. 00000 0. 000
12. 000 0. 000
EACH 0. 000
115. 00000 0. 000
0. 000 0. 000
HOUR 0. 000
70. 00000 0. 000
13, 759. 000 0. 000
Cy 0. 000
6. 27000 0. 000
0. 000 0. 000
EACH 0. 000
11. 00000 0. 000
132. 000 0. 000
MGAL 0. 000
5. 00000 0. 000
50. 200 0. 000
ACRE 0. 000

295. 00000 0. 000
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CONTI D: C14207 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14207- Bl D ESTI MATE RUN 05/ 28/ 2003
PRQJECT: STA 3851-015 ESTI MATE NO 0002 12: 00: 55

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 213-00003  *MJLCH NG (VWEED FREE) 50. 200 0. 000
ACRE 0. 000 0.00
230. 00000 0. 000 0. 00
0060 213-00061 *MJLCH TACKI FI ER 10, 040. 000 0. 000
LB 0. 000 0.00
1. 35000 0. 000 0. 00
0065 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 119. 120 0. 000
TON 85. 120 5, 958. 40
70. 00000 85. 120 5, 958. 40
0070 403-33741  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-22) 68, 998. 840 24, 185. 330
TON 44,752.620 1,295,6588.35
28. 95000 68, 937. 950 1, 995, 753. 65
0075 411-10255 EMULSI FI ED ASPHALT (SLOW SETTI NG 22, 273.000 9, 916. 000
GAL 12, 357. 000 10, 503. 45
0. 85000 22, 273.000 18, 932. 05
0076 603-10180 18 IN CSP 70. 000 0. 000
LF 0. 000 0.00
80. 00000 0. 000 0. 00
0077 603-10240 24 IN CSP 38. 000 0. 000
LF 0. 000 0.00
165. 00000 0. 000 0. 00
0080 603-10480 *48 | NCH CORRUGATED STEEL PI PE 96. 000 0. 000
LF 0. 000 0.00
85. 00000 0. 000 0. 00
0085 603-15048  *48 | NCH EQUI VALENT CORRUGATED STEEL Pl PE ARCH 64. 000 0. 000
LF 0. 000 0.00
127. 00000 0. 000 0. 00
0090 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 7, 154. 500 0. 000
LF 0. 000 0.00
10. 15000 0. 000 0. 00
0095 606-01370  *TRANSI TI ON TYPE 3G 20. 000 0. 000
EACH 0. 000 0.00
700. 00000 0. 000 0. 00



CONTI D: C14207 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14207-BI D ESTI MATE RUN 05/ 28/ 2003
PRQJECT: STA 3851-015 ESTI MATE NO 0002 12: 00: 55

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0096 606-01385  TRANSITION TY 3J 6. 000 0. 000
EACH 0. 000 0.00
1, 306. 00000 0. 000 0. 00
0097 606-01390 END ANCHOR TY 3K 6. 000 0. 000
EACH 0. 000 0. 00
1, 418. 00000 0. 000 0. 00
0110 606-02005 *END ANCHORAGE ( FLARED) 26. 000 0. 000
EACH 0. 000 0.00
1, 110. 00000 0. 000 0. 00
0115 607-00005 *END POST 45. 000 0. 000
EACH 45. 000 4, 050. 00
90. 00000 45. 000 4, 050. 00
0120 607-00010 *CORNER AND LI NE BRACE PCST 25. 000 0. 000
EACH 25. 000 2, 250. 00
90. 00000 25. 000 2, 250. 00
0125 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 20, 810. 000 0. 000
LF 20, 810. 000 18, 520. 90
0. 89000 20, 810. 000 18, 520. 90
0130 607-11200 *FENCE COVBI NATI ON W RE W TH METAL POSTS 4,125. 000 0. 000
LF 4,125. 000 5, 156. 25
1. 25000 4,125. 000 5, 156. 25
0135 612-00001  *DELI NEATOR (TYPE I) 565. 000 0. 000
EACH 0. 000 0. 00
12. 50000 0. 000 0. 00
0140 612-00003  *DELI NEATOR (TYPE I11) 56. 000 0. 000
EACH 0. 000 0.00
14. 00000 0. 000 0. 00
0145 614-00011  *SIGN PANEL (CLASS I) 126. 250 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0150 614-01502 *STEEL SIGN POST (2 | NCH ROUND) 182. 000 0. 000
LF 0. 000 0.00
14. 50000 0. 000 0. 00



CONTI D: C14207 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14207- Bl D ESTI MATE RUN 05/ 28/ 2003
PRQJECT: STA 3851-015 ESTI MATE NO 0002 12: 00: 55

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0155 626-00000  *MOBI LI ZATI ON 1. 000 0. 600
LS 0. 400 20, 724. 00
51, 810. 00000 1. 000 51, 810. 00
0160 627-00005 *EPOXY PAVEMENT MARKI NG 1, 153. 000 0. 000
GAL 1, 153. 000 60, 532. 50
52. 50000 1, 153. 000 60, 532. 50
0165 630-00000 *FLAGG NG 2,692. 000 512. 000
HOUR 1, 049. 500 18, 513. 18
17. 64000 1, 561. 500 27, 544. 86
0170 630-00007 *TRAFFI C CONTROL | NSPECTI ON 42.000 7.000
DAY 8. 000 1, 200. 00
150. 00000 15. 000 2, 250. 00
0175 630-00012 *TRAFFI C CONTROL NMANAGENENT 83. 000 19. 000
DAY 20. 000 6, 000. 00
300. 00000 39. 000 11, 700. 00
0180 630-80001  *FLASH NG BEACON ( PORTABLE) 2. 000 1. 000
EACH 0. 800 800. 00
1, 000. 00000 1. 800 1, 800. 00
0185 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 0. 000 0. 000
EACH 0. 000 0.00
60. 00000 0. 000 0. 00
0190 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 65. 000 27.500
EACH 22.000 1, 760. 00
80. 00000 49. 500 3, 960. 00
0195 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 0. 000 0. 000
EACH 0. 000 0.00
85. 00000 0. 000 0. 00
0200 630-80360 *DRUM CHANNELI ZI NG DEVI CE 30. 000 15. 000
EACH 12. 000 540. 00
45. 00000 27. 000 1, 215. 00
0205 630-80380  *TRAFFI C CONE 200. 000 100. 000
EACH 80. 000 800. 00
10. 00000 180. 000 1, 800. 00



CONTI D C14207 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 14207- Bl D ESTI MATE RUN 05/ 28/ 2003
PRQJECT: STA 3851-015 ESTI MATE NO 0002 12: 00: 55
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 700-70010 F/A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0215 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE 48, 175. 290 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70020  F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0225 700-70022 F/A QJT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70025  F/ A QUALITY | NCENTI VE PAYMENT SMOOTHNESS 38, 428. 270 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0235 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 2,670,407.55% 1,459,130.78$ 2, 235,324.34
CAT NO0300 L-27-D

0240 515-00120 *WATERPROOFI NG ( MEMBRANE) 1,128. 000 0. 000
SY 1,128. 000 10, 152. 00
9. 00000 1, 128. 000 10, 152. 00
0245 518-01002 *BRI DGE EXPANSI ON DEVI CE (0-2 | NCH) 48. 000 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0. 00
0250 601-06150 * CONCRETE ( PATCHI NG) 391. 000 0. 000
SF 391. 000 11, 534.50
29.50000 391. 000 11,534.50
0251 606- 02003 END ANCHOR (NONFLARED) STR. L-27-D 4.000 0. 000
EACH 0. 000 0. 00

2, 000. 00000 0. 000 0.00



CONTI D C14207 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 14207- Bl D ESTI MATE RUN 05/ 28/ 2003
PRQJECT: STA 3851-015 ESTI MATE NO 0002 12: 00: 55
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 L-27-D

0252 606-11010 BRDG RAIL TY 10R STR L-27-D 846. 000 0. 000
LF 0. 000 0. 00
70. 25000 0. 000 0. 00
0253 626- 00000 MOBI LI ZATI ON STR. L-27-D 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0.00

CAT 0300 CURRENT AMT $ 99, 158. 00 $ 21,686.50 % 21, 686. 50
CAT NO0301 L-27-N

0255 202-00425 *REMOVAL OF BRI DGE RAI LI NG 38. 000 0. 000
LF 0. 000 0. 00
12. 60000 0. 000 0.00
0260 420- 00500 GEQTEXTI LE ( PAVI NG 0. 000 0. 000
5% 0. 000 0.00
2.50000 0. 000 0.00
0265 606-11010 *BRI DGE RAIL TYPE 10R 38. 000 0. 000
LF 0. 000 0. 00
92. 53000 0. 000 0.00
CAT 0301 CURRENT AMI  $ 3,994.94 % 0.00% 0.00

CAT NO0302 L-27-P

0270 202-00425 *REMOVAL OF BRI DGE RAI LI NG 216. 000 0. 000
LF 0. 000 0. 00
12. 60000 0. 000 0. 00
0275 420-00500 GEQTEXTI LE ( PAVI NG 0. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0280 606-11010 *BRIDGE RAIL TYPE 10R 217.000 0. 000
LF 0. 000 0. 00
92. 53000 0. 000 0. 00
CAT 0302 CURRENT AMT $ 22,800.61$% 0.00% 0. 00

CAT NO0303 L-27-0

0285 202-00425 *REMOVAL OF BRI DGE RAI LI NG 73.000 0. 000
LF 0. 000 0. 00
12. 60000 0. 000 0.00



CONTI D: C14207

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

PCN: 14207- Bl D ESTI MATE RUN 05/ 28/ 2003
PRQJECT: STA 3851-015 ESTI MATE NO 0002 12: 00: 55
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0303 L-27-0
0290 420-00500  GEOTEXTI LE (PAVI NG 0. 000 0. 000
5% 0. 000 0.00
2.50000 0. 000 0. 00
0295 606-11010 *BRIDGE RAIL TYPE 10R 73.000 0. 000
LF 0. 000 0.00
92. 53000 0. 000 0. 00
CAT 0303  CURRENT AMI $ 7,674.49'$ 0.00$% 0.00
CAT NO0304 K-27-A
0300 202-00425 *REMOVAL OF BRI DGE RAI LI NG 45. 000 0. 000
LF 0. 000 0.00
12. 60000 0. 000 0. 00
0305 420-00500 GEOTEXTI LE ( PAVI NG 0. 000 0. 000
sy 0. 000 0.00
2.50000 0. 000 0. 00
0310 606-11010 *BRIDGE RAIL TYPE 10R 45. 000 0. 000
LF 0. 000 0.00
92. 53000 0. 000 0. 00
CAT 0304  CURRENT AMI $ 4,730.85% 0.00$% 0.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0315 620-00001 FIELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0320 620-00015 FIELD LABORATORY ( STATE FURNI SHED) 1. 000 1. 000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0325 620-00020  SANI TARY FACI LI TY 2. 000 2.000
EACH 0. 000 0.00
1, 000. 00000 2.000 2, 000. 00
CAT 0400  CURRENT AMI $ 4,000.00 $ 0.00$% 4, 000. 00

PROJECT TOTAL CURRENT AMI $ 2,812,766.44 % 1,480,817.28% 2, 261, 010. 84



